

Goal Evidence – Meta 2025

Evidence document for goal monitoring and audits
Júlio Casagrande

Area

1.1 Availability – HPP

Weight: 15%

Achievement: 120%

The availability is calculated using the following formula:

$$Availability\ CTG\ Brasil = \sum_{i=1}^{12} Availability\ Goal\ for\ HPPn \times Weight\ Power\ Capacity\ of\ HPPn$$

80%	100%	120%
Availability of 90%	Availability of 95%	Availability of 97%

Click [here](#) to check the evidence

04. Availability HPPs

Achievement

120%

Description			
Keep availability of all projects not less than the value assessed by Brazilian regulators – based on a 60-month average availability Availability CTG Brasil = [(result of Availability goal for HPP1 x weight power capacity HPP1) + (result of Availability goal for HPP2 x weight Power capacity HPP2) +...((result of Availability goal for HPP12 x weight Power capacity HPP12))]			
80%	100%	120%	Result
80%	100%	120%	120%

Avaialability							
HPP	Weight	80%	100%	120%	Result	Achievement	Punctuation
Ilha Solteira	45,5%	95,77	95,82	95,88	95,88	120%	55%
Jupia	20,5%	92,40	92,49	92,58	92,96	120%	25%
Salto	1,5%	96,88	96,95	97,03	97,58	120%	2%
Garibaldi	2,5%	96,61	96,76	96,91	97,81	120%	3%
Jurumirim	1,3%	97,45	97,52	97,59	97,97	120%	2%
Chavantes	5,5%	98,41	98,46	98,50	99,00	120%	7%
Salto Grande	1,0%	97,15	97,26	97,38	98,07	120%	1%
Canoas 2	1,0%	97,24	97,30	97,35	97,63	120%	1%
Canoas 1	1,1%	97,63	97,66	97,70	98,02	120%	1%
Capivara	8,5%	98,02	98,08	98,15	98,48	120%	10%
Taquaruçu	6,9%	98,45	98,51	98,57	98,95	120%	8%
Rosana	4,7%	97,08	97,15	97,22	98,07	120%	6%
Total Achievement	100%	95,77	95,83	95,90	96,15	120,00	120%

1.2 Forced Outages

Weight: 10%

Achievement: 120%

The number of Forced Outages is equal to the sum of the shutdowns at CTG Brasil plants, according the formula below:


$Forced\ Outages\ CTG\ Brasil = \sum Forced\ Outages\ in\ HPPs$

80%	100%	120%
53 Forced Outages	39 Forced Outages	25 Forced Outages

Click [here](#) to check the evidence

Forced Outages 2025

Better ↓



Based on the achievement of the milestones, as described below:

80%	100%	120%
First unit shut down and ready to start the services by: 30/06/2025 – 80% 31/05/2025 – 100% 30/04/2025 – 120% Achievement date – 28/04/2025 – 120%	Completion of the generating unit disassembly, removing the turbine runner from the pit by: 31/10/2025 – 80% 30/09/2025 – 100% 31/08/2025 – 120% Achievement date – 21/06/2025 – 120%	First generating unit disassembled and runner repair completed by: Achieve Pt 2 – 80% 31/12/2025 – 100% 30/11/2025 – 120% Achievement date – 25/11/2025 – 120%


Click [here](#) to check the evidence

09. Modernization HPP ILS

Achievement
120%

Description			
Delivery of the milestones (consider Annex III).			
80%	100%	120%	Result
80%	100%	120%	120%

HPP Ilha Solteira – Modernization Milestone	Weight	80%	100%	120%	Result	Achievement
1. First unit of Ilha HPP shutdown and startup by [date]	20%	30/06/2025	31/05/2025	30/04/2025	28/04/2025	24%
2. Conclude the power unit disassembly removing the francis turbine runner from the pit by [date]	40%	31/10/2025	30/09/2025	31/08/2025	21/06/2025	48%
3. The first unit of the Ilha HPP was disassembled and the turbine runner repair was completed at [date]	40%	Completion of item 2	31/12/2025	30/11/2025	25/11/2025	48%



The number of Forced Outages is equal to the sum of the shutdowns at CTG Brasil plants, according the formula below:

$$\text{Forced Outages CTG Brasil} = \sum \text{Forced Outages in HPPs}$$

Part 1	Part 2	Part 3	Part 4	Part 5
Percentage of implementation of Non-Priority Projects	Percentage of implementation of Priority Projects	Average lead time to complete a project	Amendment Request submitted on time (no later than 120 days prior to the expiration date)	Amendment Plan
- Weight: 10% of total	- Weight: 30% of total	- Weight: 30% of total	- Weight: 20% of total	- Weight: 10% of total
- Achievement: 120%	- Achievement: 120%	- Achievement: 110%	- Achievement: 120%	- Achievement: 120%
- Result: 12%	- Result: 36%	- Result: 33%	- Result: 24%	- Result: 12%

Click [here](#) to check the evidence

Business Performance Meeting Procurement & Contract Management						
KPIs – Summary (Procurement & Contract Management)						
Director	Implementation Non-Priority projects (10% or 40%)	Implementation Priority Projects (30%)	Average lead to conclude a project (30%)**	Amendment Request (20%)	Amendment Plan (10%)	YTD*
EVANDRO VASCONCELOS	80%	Not applicable	-	110%	120%	90%
COMMERCIAL AND REGULATORY	80%	Not applicable	-	110%	120%	90%
LI CHANGJING	-	108%	120%	113%	120%	103%
RENEWABLES ENGINEERING	-	108%	120%	113%	120%	103%
LU DONGSHENG	120%	Not applicable	-	87%	120%	114%
BOD OFFICE	120%	Not applicable	-	87%	120%	114%
MARCIO JOSE PERES	120%	120%	97%	120%	120%	113%
ENGINEERING	120%	120%	110%	120%	120%	117%
ENVIRONMENT & SAFETY	120%	120%	86%	120%	120%	110%
GENERATION ASSET MANAGEMENT	120%	120%	56%	120%	120%	101%
SILVIO SCUCUGLIA	120%	120%	120%	111%	120%	118%
ADMINISTRATION	105%	120%	120%	89%	120%	112%
FINANCE & CONTROLLERSHIP	120%	Not applicable	120%	120%	120%	120%
INFORMATION TECHNOLOGY	120%	Not applicable	114%	120%	120%	118%
ZHANG GUOLIANG	120%	Not applicable	120%	120%	120%	120%
AUDIT & INTERNAL CONTROL	80%	Not applicable	120%	120%	120%	104%
HR & INTERNAL COMMUNICATION	120%	Not applicable	120%	120%	120%	120%
LEGAL	116%	Not applicable	71%	120%	120%	104%
BUSINESS DEVELOPMENT & INNOVATION	120%	Not applicable	110%	80%	120%	109%

*The current YTD calculation considers the total number of projects per VP, instead of computing the average of the respective percentages.
 ** There isn't contract signed yet to calculate the result. | *** Considering 70%, because the areas didn't apply IAC Ticket on defined period.

Individual

2.1 4º Batch Modernization - Scope definition and Technical Specification

Weight: 15%

Achievement: 120%


Update the technical specifications, based on the 3rd batch, English and Portuguese version for the scope of the 4th batch. The first version of the AUTOMATION technical specification for Ilha Solteira and Jupiá made and issued by engineering must be ready in the dates below.

80%	100%	120%
Updated by 31/dez/2025	Updated by 31/nov/2025	Updated by 31/oct/2025

Click [here](#) to check the evidence

Results:

SISTEMA: AUTOMAÇÃO



2.2 Machine Learning Model – Trash Rack Clogging

Weight: 25%

Achievement: 120%

Implement the infrastructure and machine learning model to predict trash rack clogging at the water intake of generating unit 03 at the Jupirá Hydroelectric Power Plant.

Submission of documents proving the execution of activities or presentation of results obtained.

80%

100%



120%

Structuring of equipment and development of the offline model, until July/25.

Implementation of the real-time model, until September/25.

Availability of the supervision variable, in the central control room, until October/25.

Click [here](#) to check the evidence



2.3 COG Supervision and Command Screens - Serra da Palmeira Wind Powerplant (SE Campina Grande III and SE Coletora)

Weight: 25%

Achievement: 120%

Achievement of the goals as described below.

80%	100%	120%
Consolidate and implement database and screen development, by July/2025.	Carrying out offline tests until August/2025.	Online testing until October 2025.

Click [here](#) to check the evidence

Integração SE's - Serra da Palmeira ao COG CTGBrasil

HI

Hallyson Izidoro dos Santos

Para Lucas Vitti

Cc Andre Luiz Proenca; Julio Lima Casagrande

Responder

Responder a Todos

Encaminhar

sex 08/08/2025 10:28

SDP_20250805.xlsx39 KB

Sumario_SDP_0205_A_0305.xlsx170 KB

Sumario_SDP_2505_A_2705.xlsx101 KB

Sumario_SDP_2805_A_3005.xlsx149 KB

Sumario_SDP_3104_A_0105.xlsx146 KB

Prezados,

Bom dia.

Informo que, nesta semana, concluímos os testes online em alguns equipamentos que ainda estavam pendentes nas Subestações Coletora, CG3 e Setor de 500 kV da Planta de Serra da Palmeira, referentes à integração ao COG CTGBrasil.

Dessa forma, encerramos esta etapa, que corresponde a uma das metas previstas para o ciclo atual.

